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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
August 3, 2005 

 
Kris Monteith, Acting Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
Catherine W. Seidel, Acting Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Tenth Quarterly Report of Centennial Communications Corp. 
  On E911 Compliance 
 
Dear Ms. Monteith and Ms. Seidel: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 and 
the request of Commission staff, Centennial Communications Corp. (“Centennial”) 
hereby voluntarily files this tenth Quarterly Report detailing our progress in 
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Centennial filed its last quarterly progress report on March 25, 2004.  Because 
Centennial provides CMRS service both in and outside of the continental United 
States, this report is divided into two sections -- the first explaining the status of 
Phase II E911 deployment in Puerto Rico, and the second part reports on Phase II 
E911 deployment in our domestic markets.  In addition, we are attaching the Excel 
spreadsheet detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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Centennial has chosen a network-based solution to deploy Phase II E911 in this 
MTA.  A single PSAP serves Centennial’s entire Puerto Rican service area.  On 
November 4, 2003, Centennial received a request for Phase I and II E911 service 
from this sole PSAP.  Centennial and the PSAP had been  working towards 
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.  
However due to persistent equipment compatibility problems between Centennial 
and the PSAP, the parties agreed to extend the Phase II deployment target until 
August 20, 2004.  At this time, both Phase I and Phase II service have been 
implemented.      
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however neither PSAP has made a request to Centennial for either Phase I 
or Phase II E911 service. 
 
II. Domestic Markets 
 
 Through five different subsidiaries,3 Centennial holds licenses to provide 
digital cellular service in 30 markets in the Midwest and Southern United States.  
Centennial provides cellular service in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial has chosen a network-based 
solution offered by Andrew Corporation to deploy Phase II E911 in its domestic 
markets.4   
 
 Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our Texas markets, and Phase I E911 service has been fully 
deployed to all PSAPs in Indiana and Louisiana where Centennial operates and for 
which requests have been submitted.  Since we filed our last progress report, we 
have also activated Phase I service in Evangeline and Sabine Parishes in Louisiana.  
At present, we still have not received any valid requests for Phase I E911 service 
from PSAP’s in the state of Ohio.   
 

                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, 
filed September 9, 2002. 
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Since the last progress report, Centennial commercially launched its new 
1900 MHz GSM service in the Grand Rapids/Lansing, Michigan market.  This is 
Centennial’s first commercial offering in the six counties that comprise this market 
(Clinton, Eaton, Ingham, Ionia, Kent and Ottawa).  With this service launch, 
Centennial activated Phase I service in Clinton County, Eaton County, East 
Lansing and in Lansing/Ingham County, MI.   
 
 Phase II Service - As we have previously advised the Commission, we are 
implementing Andrew Corporation’s “Geometrix” network overlay solution for E911 
Phase II compliance in our domestic markets.  As detailed in the attached Excel 
spreadsheet, since the filing of our last quarterly report, Centennial has activated 
Phase II service to eleven new PSAPs (IN:  Adams County, Grant County Sheriff’s 
Office, Huntington County Sheriff’s Office, Pulaski County Sheriff’s Office, Starke 
County Sheriff’s Office, Tipton County Sheriff’s Office, and Wabash County Sheriff’s 
Office.  LA:  St. Landry Parish.  MI: Jackson County Sheriff’s Office, Lenawee 
County Sheriff’s Office and Montcalm County Sheriff’s Office.)  In total, we have 
integrated sixty-five PSAPs to “Live” Phase II status.  In addition, we have 
seventeen markets in various stages of the implementation process.  From all 
indications, we expect to receive three Phase II request for service in Michigan in 
the upcoming quarter.  In May, we received valid requests for Phase II service from 
several of the PSAPs that we serve in Texas, and we anticipate deploying Phase II 
service in those markets by November 2005.  During May and June 2005, 
Centennial also received valid Phase II requests from five PSAPS within our new 
Grand Rapids/Lansing market.  Additionally, within this new market, Centennial 
received a formal Phase II request from one of the Michigan PSAPs more than three 
months prior to our commercial launch of GSM service.  We are planning for Phase 
II deployment for all of these markets in the November/December, 2005 timeframe.   
 

Most of the technical issues associated with GSM Phase II testing have been 
resolved and service implemented in all of our Midwestern markets.  In addition, 
Centennial had to replace the existing Andrew Abis Monitoring Unit (AMU) in early 
May 2005 in order to resolve on-going testing problems in Louisiana.  We have 
requested new trunk types (ISUP) to replace the existing MF trunks in our 
Southeastern markets in order to integrate GSM testing in the four Louisiana 
Phase II markets.  The trunk replacement program is 95% complete.  GSM 
integration for Louisiana, Mississippi, and Texas is scheduled to start the first week 
of August.  
 
 As of the date of this report, Centennial still has not received any Phase II 
E911 service requests from PSAPs in Mississippi or Ohio.  Centennial continues to 
negotiate mutually acceptable deployment target dates with each PSAP that has 
submitted a valid request for Phase II service when circumstances dictate that 
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deployment cannot be accomplished within six months from our receipt of a valid 
request.  In addition, we continue to work cooperatively with these PSAPs when we 
encounter issues that result in delays to the previously-negotiated mutually 
acceptable deployment dates. 
  

In sum, because Centennial has negotiated mutually acceptable Phase II 
implementation schedules with each of the PSAPs in its domestic markets that had 
submitted valid Phase II requests,5 Centennial presently is in compliance with all 
applicable Phase II deployment benchmarks. 
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 

                                            
5  See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility 
with Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, 
released November 26, 2002 
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If you have any questions regarding this report, or require additional 
information, please contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, 
LLP, counsel for Centennial, at 202-828-9857.   

      Sincerely, 
 
  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
 
 
cc: Thera Bradshaw, President 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 John R. Melcher, ENP 
 Greater Harris County – 911 Emergency Network 
 602 Soyer, Suite 710 
 Houston, TX 77007  
 
 Evelyn Bailey, President, NASNA 
 94 State Street, Drawer 20 
 Montpelier, VT 05620-6501  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA and NANSA  
 
   
 


